COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 04/ 2003

ESTI MATE SUMVARY 09: 08: 52
CONTI D: C13513 ESTI MATE NO 0004 PROG SPEC YR 1999
PCN: 13513-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 77.0 DAYS TIME ALLOW 80 WORK DAYS
US 24 Antero Jct./WIkerson Pass PERCENT TI ME: 96. 25 ORI G TI ME ALLOW 65 WORK DAYS
PRQJECT NO NH 0242- 034
US 24 ANTERO JCT. / W LKERSON PASS
NAME OF ROAD:
PRQJECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:
A & S CONSTRUCTI ON CO. AND AFFI LI ATED COVPANI ES PAY PERI OD ENDI NG 08/ 31/ 2003 DATE TI ME STARTED 05/ 05/2003
P. 0. BOX 566 DATE LET 12/ 05/ 2002 DATE WORK BEGAN
DATE AWARDED 12/12/ 2002 DATE TI ME STOPPED 09/25/2003
DATE CONTRACT EXECUTED  12/24/2002 DATE ACCEPTED 09/ 25/ 2003
CANON CI TY CO 81215-051719- 275- 4555 DATE NOTI CE TO PROCEED 05/ 05/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,848, 179. 59 PARTI Cl PATI NG $ 2,613, 278. 96 $ 244,941. 00
AWARD PRQJECT AMT: $ 2,567,807.80 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 91.75% TOTAL EARNI NGS 2,613, 278. 96 244,941. 00
FUNDS AVAI LABLE: $ 234, 900. 63 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,613, 278. 96 244, 941. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -26,932.00 - 60. 57
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,586, 346. 96 244, 880. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 2,586, 346. 96 244, 880. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 244, 880. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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CONTI D: C13513 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13513-BI D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: NH 0242-034 ESTI MATE NO 0004 09: 08: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 250-00220 *HAZARDOUS WASTE DI SPOSAL 1. 000 0. 000
cy 0. 000 0. 00
270. 00000 0. 000 0. 00
0065 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 4,562. 000 4,215. 000
cy 0. 000 0. 00
16. 00000 4,215. 000 67, 440. 00
0070 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 3, 782. 920 3, 782. 920
TON 0. 000 0.00
60. 00000 3, 782. 920 226, 975. 20
0075 403-34721  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 51, 910. 600 51, 910. 600
TON 0. 000 0. 00
27. 70000 51, 910. 600 1,437, 923. 62
0075 MATERI AL ALLOMNCE AGGREGATES FOR 403- 34721 0. 000
TON 0. 000 0.00
7. 00000 0. 000 0. 00
0080 405-00000  *HEATI NG AND SCARI FYI NG TREATMVENT 199, 640. 000 199, 640. 000
sy 0. 000 0. 00
1. 35000 199, 640. 000 269, 514. 00
0085 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 18, 135. 000 17, 331. 000
GAL 0. 000 0.00
1. 00000 17, 331. 000 17, 331. 00
0090 411-90010  *ASPHALT REJUVENATI NG AGENT 14, 904. 000 14, 904. 000
GAL 0. 000 0. 00
1. 00000 14, 904. 000 14, 904. 00
0095 605-82100 *PI PE EDGE DRAI N 994. 000 994. 000
LF 0. 000 0.00
15. 00000 994. 000 14, 910. 00
0100 605-84000 *SUBSURFACE DRAI N OUTLET 203. 000 162. 000
LF 41. 000 2, 050. 00
50. 00000 203. 000 10, 150. 00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2,902. 000 801. 000
LF 2,101. 000 25,212.00
12. 00000 2,902. 000 34, 824. 00



CONTI D: C13513 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13513-BI D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: NH 0242-034 ESTI MATE NO 0004 09: 08: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 606-01370  *TRANSI TI ON TYPE 3G 28. 000 4. 000
EACH 24. 000 18, 600. 00
775. 00000 28. 000 21, 700. 00
0115 606-02003 *END ANCHORAGE ( NONFLARED) 32.000 8. 000
EACH 24.000 27, 360. 00
1, 140. 00000 32. 000 36, 480. 00
0120 607-11525 FENCE (PLASTIC) 272.000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0125 612-00001  DELI NEATOR (TYPE I) 129. 000 0. 000
EACH 92. 000 2,116. 00
23. 00000 92. 000 2,116. 00
0130 612-00003  DELI NEATOR (TYPE I11) 46. 000 0. 000
EACH 44. 000 1,012. 00
23. 00000 44. 000 1,012. 00
0135 614-00011  SIGN PANEL (CLASS I) 38. 000 0. 000
SF 38. 000 570. 00
15. 00000 38. 000 570. 00
0140 614-00012  SIGN PANEL (CLASS I1) 0. 000 0. 000
SF 0. 000 0.00
23. 00000 0. 000 0. 00
0145 614-01502  STEEL SI GN POST (2 | NCH ROUND) 68. 000 0. 000
LF 68. 000 340. 00
5. 00000 68. 000 340. 00
0150 614-01582  STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 0. 000 0. 000
LF 0. 000 0.00
23. 00000 0. 000 0. 00
0155 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 900
LS 0. 000 0. 00
13, 000. 00000 0. 900 11, 700. 00
0160 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
67, 000. 00000 1. 000 67, 000. 00



CONTI D: C13513 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13513-BI D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: NH 0242-034 ESTI MATE NO 0004 09: 08: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
5, 000. 00000 0. 750 3, 750. 00
0170 627-00005 *EPOXY PAVEMENT MARKI NG 1, 424. 000 0. 000
GAL 0. 000 0.00
60. 00000 0. 000 0. 00
0175 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 192. 000 1, 192. 000
GAL 0. 000 0.00
8. 00000 1, 192. 000 9, 536. 00
0180 627-00070 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 76. 000 0. 000
SF 0. 000 0.00
12. 00000 0. 000 0. 00
0185 630-00000 *FLAGG NG 4,376. 000 3, 162. 000
HOUR 999. 500 18, 990. 50
19. 00000 4,161. 500 79, 068. 50
0190 630-00007 *TRAFFI C CONTROL | NSPECTI ON 52. 000 32. 000
DAY 11. 000 1, 210. 00
110. 00000 43. 000 4, 730. 00
0195 630-00012 *TRAFFI C CONTROL NMANAGENENT 82. 000 55. 000
DAY 20. 000 8, 400. 00
420. 00000 75. 000 31, 500. 00
0200 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 8. 000 7.200
EACH 0. 000 0.00
40. 00000 7.200 288. 00
0205 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 79. 000 71. 100
EACH 0. 000 0.00
60. 00000 71.100 4, 266. 00
0210 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 3. 600
EACH 0. 000 0.00
65. 00000 3. 600 234. 00
0215 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 72. 000
SF 0. 000 0.00
16. 00000 72. 000 1, 152. 00



CONTI D C13513 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13513-BI D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: NH 0242-034 ESTI MATE NO 0004 09: 08: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80360 *DRUM CHANNELI ZI NG DEVI CE 31. 000 27.900
EACH 0. 000 0. 00
60. 00000 27.900 1,674.00
0225 630-80380 *TRAFFI C CONE 100. 000 90. 000
EACH 0. 000 0.00
16. 00000 90. 000 1, 440. 00
0230 700-70002 F/ A ANTI Cl PATED CMO ADDI TI ONAL REPAI R OF FROST HEAVES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700-70002 F/ A ANTI Cl PATED CMO REI NSTATE SHOULDER W DENI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0240 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70022 F/A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0250 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 68, 129. 530 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70034 F/ A W LDLI FE PROTECTI ON 6, 399. 520 4,166. 000
F A 0. 000 0.00
1. 00000 4, 166. 000 4, 166. 00
0270 700-70035 F/ A SMOOTHNESS | NCENTI VE PAYMENT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C13513 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13513-BI D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: NH 0242-034 ESTI MATE NO 0004 09: 08: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 11, 789. 800 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70036 F/ A MCR 02 / CO 03 SHAVI NG BUMPS CREATED BY CRACK 35, 429. 100 0. 000
SEALANT
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70035 F/ A MCR 01 / CO 04 REPLACE HEADER BOARD STR | 13 | 702. 650 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70034 F/ A CO 05 LONG DI STANCE PHONE BI LL 489. 940 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 900- 00006 ADDED | TEM (DOLLAR)/ CO 08 WORKI NG TI ME VI CLATI ONS -4, 650. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2, 635,693.08 % 109, 850. 50 $ 2, 408, 146. 32
CAT NO0300 STRUCTURES OVERLAY ON 9 STRUCTURES

0285 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 4,184.000 4, 096. 000
SY 0. 000 0. 00
5. 50000 4, 096. 000 22,528. 00
0290 202-00425 *REMOVAL OF BRI DGE RAI LI NG 1, 120. 000 420. 000
LF 700. 000 8, 400. 00
12. 00000 1,120. 000 13, 440. 00
0295 403-34721 HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-28) 335.130 335. 130
TON 0. 000 0. 00
27.70000 335. 130 9, 283. 10
0300 420-00500 GEOTEXTI LE ( PAVI NG 2, 280. 000 2, 280. 000
SY 0. 000 0. 00

2. 00000 2, 280. 000 4, 560. 00



CONTI D: C13513 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13513-BI D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: NH 0242-034 ESTI MATE NO 0004 09: 08: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES OVERLAY ON 9 STRUCTURES
0305 506-00209 *RIPRAP (9 | NCH) 124. 000 0. 000
cy 124. 000 26, 288. 00
212. 00000 124. 000 26, 288. 00
0310 601-03000 *CONCRETE CLASS D 63. 700 0. 000
cy 63. 700 25, 480. 00
400. 00000 63. 700 25, 480. 00
0315 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 3, 915. 000 0. 000
LB 3, 915. 000 4, 306. 50
1. 10000 3, 915. 000 4, 306. 50
0320 606-11010 *BRIDGE RAIL TYPE 10R 800. 080 98. 080
LF 632. 000 55, 616. 00
88. 00000 730. 080 64, 247. 04
0325 619-80000 *CATHODI C PROTECTI ON 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0330 700-70130 F/ A REPAIR BRI DGE STRI NGERS 709. 870 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 192,486.51$  135,090.50% 185, 132.64
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0340 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0345 620-00020  SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
CAT 0400  CURRENT AMT $ 20, 000. 00 $ 0.00$% 20, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,848,179.59 % 244,941.00% 2,613, 278. 96



